



JAMAICA CONSTABULARY FORCE

Technology Branch Project Management Procedure

Title: JCF Technology Branch Project Management Procedure	Identification Code: JCF/TECB-ICTD/PR/SFs/0004/2021
Effective Date: 2024-Nov-29	Pages: 6
Last Reviewed: 2024-Nov-25	Distribution: Tech Branch, ICTD
Revision version #: 1	Process Owner: DCP Force Development and Logistics Portfolio
Rescinds: 2021-Nov-30	
Authors: ICTD	Owner: JCF
Publication: 2021-Nov-30	Review: Triennially

LOGO	Title	Technology Branch Project Management Procedure		Current Version No.: 1.0
	Doc. No.	JCF/TECB-ICTD/PR/SFs/0004/202		Date Revised:
	Document Owner: Project Manager		Approved By: Portfolio Project Management Office Manager	Date Issued:
				Date Approved:

1.0. Purpose

To provide project governance which includes the framework within which project work is performed across the JCF which should result in bringing about positive change within an organization as well as provide value to the benefit of the organization.

2.0. Scope

The processes involved in the project management procedure are directly impacted by the project's budget. For projects costing more than 30 million dollars, then authorization must be sought by Cabinet submission. Otherwise, authorization may be granted directly from the Commissioner of Police.

3.0. Definitions

PPMO Portfolio Project Management Office

4.0. Responsibility

DCP Deputy Commissioner of Police
PMO Project Management Office
ACP Assistant Commissioner of Police
PM Project Manager
SP Sponsor
PMT Project Management Team

5.0. Description of Activities [Procedures]

5.1. DCP Receive requests to initiate project from internal

JCF Technology Branch Project Management Procedure

JCF/TECB-ICTD/PR/SFs/0004/2021

Stakeholders (commissioner of Police etc.) or conduct a strategic priorities assessment to determine a business need for project.

- 5.2. DCP** Review requests from the stakeholder(s) and based on the request in question, project document is submitted to the relevant section of the JCF.
The DCP also submits a Service Request to the relevant section of the JCF after conducting a strategic priorities assessment. **(NB.** A Business Case Document is developed in both instances to justify the initiation of the project).
- 5.3. ACP** Review document and appoint a PM to spearhead the Project.
- 5.4. PM** Conduct the project management procedures i.e., Initiate, Plan, Execute, Monitor & Control & Close.

Initiating Activities

- 5.5. PM/SP** Comprehend business cases, conduct feasibility tests, develop project charter, identify relevant stakeholders, their impact and determine their expectations. Identify Project Manager. Develop stakeholder register and update document as project progresses. **(NB.** There is no set order in which these activities are done).

Planning Activities

- 5.6. PM/PMT** Determine the approach for the project.
- 5.7. PM/PMT** Define and prioritize the project requirements.
- 5.8. PM/PMT** Create project scope statement.
- 5.9. PM/PMT** Determine what is to be purchased.
- 5.10. PM/PMT** Create procurement documents.
- 5.11. PM** Determine the planning team.
- 5.12. PM/PMT** Create work break down structure.
- 5.13. PM/PMT** Create activity list.

- 5.14. PM/ Create network diagram.
- 5.15. PM Estimate resources required.
- 5.16. PM Estimate duration & cost of project.
- 5.17. PM Determine critical path (longest time it will take to complete project).
- 5.18. PM Create project schedule.
- 5.19. PM Create project budget.
- 5.20. PM Determine the quality standard and matrices.
- 5.21. PM Determine team charter and assign roles & responsibilities.
- 5.22. PM Create communication plan & stakeholder engagement.
- 5.23. PM Perform risk identification activities & create risk response plan.
- 5.24. PM Finalize procurement strategy & documents.
- 5.25. PM Create change & configuration management plan.
- 5.26. PM Finalize all management plans.
- 5.27. PM Develop realistic Project Management Plans and baselines.
- 5.28. PM Gain formal approval of the Project Management Plan from the SP. If there is a need for change/adjustments, it is made.
- 5.29. PM Initiate kick-off meeting with stakeholders to communicate the contents of the Project Management Plan. Any request for change is dealt with at this meeting.

Executing Activities

- 5.30. PM Communicate with stakeholders the plan developed and execute the plan developed. Apply project management principles where applicable. Consult with vendor to ensure that the product is what is expected, if not, make the

necessary adjustments. Execute risk plan if risks occur. Execute procurement activities, evaluate the vendors, conduct negotiations and initiate contracting activities. **(NB.** There is no set order in which these activities are done).

Monitoring and Controlling Activities

- 5.31. PM** Measure the performance against agreed matrices established. Perform some quality control. Create forecasts – Of the project duration, determine if the project is on schedule, is behind schedule or ahead of schedule. Manage the budget, manage the reserve funds, perform risk reviews and monitor stakeholder engagement initiative. **(NB.** There is no set order in which these activities are done).

Closing Activities

- 5.32. PM** Gain final acceptance of the product from stakeholder. Solicit Feedback to have a reference point for future projects. Develop a lesson learnt register. Conclude all procurement activities. Index and archive the records from the project. Hand over to the relevant section for them to continue ongoing business operations upon completion of the project. **(NB.** There is no set order in which these activities are done).

6.0. Records

Project Document
Service Request
Business Case Document
Project Charter
Stakeholder Register
Feasibility Test
Scope Statement
Procurement Documents
Activity List
Network Diagram
Project Schedule
Project budget
Team Charter
Communication Plan
Risk Register
Risk mitigation plans
change & configuration management plan

JCF Technology Branch Project Management Procedure

JCF/TECB-ICTD/PR/SFs/0004/2021

Project Management Plans
Project Forecast
Performance Matrices
Lessons learnt Register

7.0. References

Project Management Institute for Project Management Professionals.